CONTRACTOR PRODUCTION REPORT DATE

(ATTACH ADDITIONAL SHEETS IF NECESSARY) Jul11,2018
CONTRACT NO TITLE AND LOCATION REPORT NO
N40080-17-C-0505 Repairs to Paint & Blast Shop, Bldg. 339NS, NSA Annapolis 033
CONTRACTOR SUPERINTENDENT
Lansdowne Construction Fredrick K. Gerheiser, PE
AM WEATHER PM WEATHER MAX TEMP (F) MIN TEMP (F)
WORK PERFORMED TODAY [ Add || Del |
Schedule WORK LOCATION AND DESCRIPTION EMPLOYER NUMBER TRADE HRS
Activity No
Bldg 339NS Weld Shop - continued
installation of UHs in General Shop, Pinefitter: Pipefitter
64; 65;70; 71 Room 103 and installation of high BPI Mechanical 2 Ap rentiée P 20
ceiling mounted UHs in Machine PP
Shop.
JOB WAS A JOB SAFETY MEETING HELD THIS DATE? (o ¥Es (C no TOTAL WORK HOURS ON JOB
SAFETY (If YES attach copy of the meeting minutes) SITE. 20
WERE THERE ANY LOST TIME ACCIDENTS THIS DATE? C ves (@ no THIS DATE, INCL CON'T SHEETS
(If YES attach copy of completed OSHA report) CUMULATIVE TOTAL OF WORK 480
WAS CRANE/MANLIFT/TRENCHING/SCAFFOLD/HV ELEC/HIGH WORK/HAZMAT WORK DONE? C ves (e no ;‘S,%RRSTFROM PREVIOUS
(If YES attach statement or checklist showing inspection performed) TOTAL WORK HOURS FROM
WAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT?
(If YES attach description of incident and proposed actions.) F YES (: NO START OF CONSTRUCTION 500
Schedule LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED
Ativity No SAFETY REQUIREMENTS HAVE BEEN MET Add
Proper wearing and use of PPE; working from a lift and proper tie-off and operating procedures from working
64;65;70;71 .
from the lift.
EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB (INDICATE SCHEDULE ACTIVITY NUMBER) Add Del
Schedule Submittal # Description of Equipment/Material Received
ACtiVity No ubmittal lescription of Equipmen aterial Recelves

CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY. INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER.

Schedule . ; ) .
Activity No Owner Description of Construction Equipment Used Today (incl Make and Model) Hours Used
Add [ Del |
Schedule
Activity No REMARKS

UHs that have been hung to date (total of 12 of 16): 3-1, 3-2, 3-3, 3-4, 3-5, 3-6, 3-7, 3-8, 3-9, 5-1, 5-2, 6-1; Hung
relocated UH-1-4 in Paint Spray Bay (Room 101). Piping (with exception of steam traps) completed for UHs 5-1,
5-2, 6-1. Piping for remaining hung UHs to begin Thursday, 7/12/18.

Currently, we cannot access Sanding Bay, Room 102, due to other Navy operations blocking access to the bay. We
have been informed that access should be available by 23 July to allow us to begin installing the four (4)
remaining UHs.

Johnson Controls scheduled to begin within two to three weeks and complete their work by mid-August.

Short Progress Meeting held today with Don Shortridge, Head of Navy's Small Boat DivisionjBrent Bogaczyk BPI
Mechanical; Fredrick K. Gerheiser, Lansdowne Construction.

4296/2C (9/98)




CONTRACTOR PRODUCTION REPORT DATE

(ATTACH ADDITIONAL SHEETS IF NECESSARY) Jul11,2018
CONTRACT NO TITLE AND LOCATION REPORT NO
N40080-17-C-0505 Repairs to Paint & Blast Shop, Bldg. 339NS, NSA Annapolis 033
Fred rick K Digitally signed by Fredrick K.
. Gerheiser
Gerheiser Date: 2018.07.1115:51:03-0400°  J| 11,2018
CONTRACTOR/SUPERINTENDENT DATE

4296/2C (9/98)




	form1[0]: COSString{}
	#subform[1]: 
	Subform1[4]: 





